other components, so the team could work on their estimation accuracy sprint over sprint.

After this team started publishing their dashboard, other teams wanted to do the same. Another team that wanted to adopt this rating used lead time instead of estimates to track the predictability of their work. They decided to use this rating mostly as is; they just swapped out the estimate health rating with the lead time rating. They had an ideal lead time of seven working days, so they crafted their lead time rating to fit into the formula:

```
Lead Time Rating = 25 – ((Lead Time – 7) * 2.5)
```

Because 7 was the ideal lead time, they subtracted that from the current lead time to get the difference. When lead time started to go over by a few days, there was usually a problem, so they used a multiplier of 2.5 to enhance the effect of longer lead time relative to the maximum of 25. Their dashboard is shown in figure 7.21.

Figure 7.21. A second team decided to use the same rating system but tweak the composition of the metric to fit their process.