is usually an indicator of incomplete or inconsistent requirements.
- ***Lead time, velocity, and development time*** —These all measure how long it takes for your team to get tasks across the finish line.

Your *team* translates *requirements* into *software* using agile *processes*. The agile principles from the Agile Manifesto can be broken down into these four measurable elements that you can track to see how well your team is aligning to the agile principles. Now let's take a look at a team in our case study that puts these measurements into practice.

10.6. Case study: a new agile team

Many companies move their development practices to be more agile but don't get all the way there. Sometimes legacy systems can't be turned off; mainframes or large financial reconciliation systems simply can't be rebuilt or refactored in a reasonable amount of time and can't be deployed even as frequently as every few weeks.

This case study takes us to a team that has moved many of their web and mobile development teams to agile practices but has a large financial mainframe that gets updated once a quarter. After seeing the speed at which the agile teams are delivering code, the leadership team sponsors an effort to implement a new system that will take on the functionality of the mainframe one piece at a time. During this transition they'll move developers from the mainframe maintenance teams over to the new agile teams, train them to work differently, and expect them to start practicing CD.

Technical problems are the easy ones; teaching people new processes when they've been doing the same thing for several years is much harder. To help transition the team, the leaders started by agreeing on target metrics to track so the team could see the progress. The strategy was to start at the top, ensure that everyone understood what the high-level goals were, and when they established a baseline, then start adding more detailed metrics to continually improve the process.