Each sprint they created headlines; each headline correlated to a demonstrable piece of functionality that they committed to finishing by the end of the sprint. The headlines were what was determined would *satisfy the customer.* They used the headlines as their indicators of *working software* and made sure that they were breaking their tasks down into small enough chunks that they could deliver pieces *early and continuously* through their sprint. As they broke tasks down, they used labels to associate headlines with tasks so they could track individual metrics for tasks grouped by headlines. To track success in moving to this new process they decided to measure lead time, estimate health, and estimate distribution. The estimate distribution and estimate health would show them how well they were breaking down tasks, and lead time would show how long it actually took to deliver tasks end to end. The dashboard they started using is shown in figure 10.14.

Figure 10.14. The team's dashboard with labels, estimate distribution, estimate health, and lead time. These metrics helped the team stay aware of how well they were estimating and delivering.