measure everything was lead time. The thinking was that by making the whole team pay attention to the time it took to deliver a feature end-to-end, they would bring the business and development teams together toward the common goal of delivery. After tracking their lead time until they delivered something, they could then all sit down and reflect on what they could do to improve. Of course, along the way they collected all the data they needed to look into the details of the team when they were ready to do so.

After a single sprint the team had delivered a partially functional web service. After another sprint they were able to get a functional UI on top of it that met the criteria for their first set of features. They were operating in two-week sprints and at the end had a lead time of 28 days.

In their retrospective they started breaking down lead time to find efficiencies in their process. They found that there was still a lot of back and forth between the stakeholders, developers, and QA. They correlated that to a lack of good face-to-face conversations and realized that in their case to track improvement they could use recidivism to find the overall churn between the different roles on the team and use the number of bugs to track how well the development and QA teams were communicating, as shown in the dashboard in figure 10.16.

Figure 10.16. The dashboard tracking recidivism and bugs versus total tasks to help the team track how well they're working together across disciplines.