Leadership agreed that the refactor had to be done but didn't want it to adversely impact new feature development. Leadership kept a close eye on both efforts, asking the development team for data, data, and more data so that if additional problems arose, they could make the best decision possible.

2.3. Determining the right solution

Faced with the task of reflecting their accomplishments and progress with solid data, the development team started with two questions:

- How can we show the amount of work the team is doing?
- How can we show the type of work the team is doing?

The leadership team gave the go-ahead to fix the issues with the new e-commerce components, but they wanted to get new features out at the same time. To point out progress on both tracks, the development team wanted to show what they were doing and how much work they were assigned.

The development team first needed to figure out where to get the data. If they could tap into the systems used for delivery, then they could probably get everything they were looking for. The team decided that the first two places they should focus on were project tracking and source control, as highlighted in figure 2.3.

Figure 2.3. The type, amount, and target of work done by a team can be retrieved by querying your project-tracking and source-control management systems.

