The team decided to start looking at data aggregated weekly. While operating in two-week sprints, weekly data would show them where they were midsprint so they could adjust if necessary, and data at the end of the sprint would show them where they ended up. From their project tracking system they decided to capture the following data points:

- ***Total done*** —The total number of cards completed. This should show the volume of work.
- ***Velocity*** —Calculating the effort the tasks took over time. Before a sprint started, the team would estimate how long they thought their tasks would take and note those estimates on the cards that represented their tasks. The velocity of the team would be calculated every sprint by adding up the estimates that were ultimately completed by the end of the sprint.
- ***Bugs*** —If they were making progress on their refactor, then the number of bugs in the system should start to decrease.
- ***Tags*** —There were two types of high-level tasks: refactor work and new features. They used labels to tag each task with the type of work they were doing. This allowed them to show progress on each effort separately.
- ***Recidivism rate*** —The rate at which cards move backward in the process. If a task moves to done but it's not complete or has bugs, it's moved back, thus causing the recidivism rate to go up. If you use B to represent the number of times a card moves backward and F to represent the number of times a card moves forward, then recidivism can be calculated with the formula *(B / (F + B)) * 100*.

Note

The maximum recidivism rate for complete tasks would be 50%, which would mean that your cards moved forward as many times as they moved backward.

Those data points should give a pretty complete picture of the action in the project tracking system (PTS). The team also decided to get the following data point out of their SCM.